
COUNTY OF YORK
MEMORANDUM

DATE: June 4, 2001  (BOS Mtg. 6/19/01)

TO: York County Board of Supervisors

FROM: James O. McReynolds, County Administrator

SUBJECT: Change Order for Penniman Road Water Project – Engineering Services

The attached resolution provides for the approval of County purchases by the Board of
Supervisors in accordance with its policy for modifications to procurements that exceed
10% of the contract amount. The Board’s approval is requested for procurement of the
following:

Penniman Road Water Project (Engineering Services) - The engineering consulting firm
of McKim & Creed, P.C. was hired by the County to design the water line extension for the
Penniman Road Service Area as shown on Exhibit A. The Department of Environmental and
Development Services (EDS) developed a scope of services, which did not include the
preparation of easement plats, and negotiated a fee of $89,895 with McKim & Creed, P.C..
Once the initial water pipeline route was determined, a modification in the amount of
$7,600 was processed for the easement plats.

During the design process the pipeline route was modified several times at the request of
Newport News Waterworks (NNWW) and Cheatam Annex/Naval Weapons Station (U.S.
Navy). This effort required the consultant to provide additional surveying information and
additional design services. In addition, the engineering consultant, along with the staff of
EDS, spent a considerable amount of additional time dealing with NNWW, U.S. Navy and
the Commonwealth of Virginia Department of Transportation (VDOT).

McKim & Creed has requested a change order to compensate them for their additional
work. EDS has negotiated a sum of $31,620 with McKim and Creed for their services. Staff
believes that this amount is very fair and reasonable. The Penniman Road project fund has a
remaining balance of $108,294. After the additional engineering services the project will
have a balance of $76,674 that will be returned to the Water and Sewer Extension Fund.

This procurement has been conducted in accordance with State procurement laws and/or
County procurement policy and I recommend that it be approved through adoption of
proposed Resolution R01-100.
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Attachments
• Exhibit A
• Proposed Resolution R01-100


